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MEMORANDUM OPINION AND ORDER
Adopted: March 12, 2003 Released: March 13, 2003
By the Chief, Media Bureau:

1. The Media Bureau (the “Bureau”) has before it a petition for reconsideration filed by
WTXX , Inc. (WTXX), licensee of WTXX-DT, Waterbury, Connecticut, seeking reconsideration of the
Media Bureau’s letter of June 12, 2002, denying its request for an extension of time to construct the digital
facilities for WTXX-DT and admonishing WTXX for failing to meet the May 1, 2002, construction deadline
for DTV facilities. For the reasons stated below, we grant the petition.

2. WTXX’s petition contains additional information concerning the zoning disputes that
have delayed its ability to utilize its approved tower and commence operations. WTXX also points out
that this same controversy warranted a grant of the extension of time requests of two other DTV
permittees. This additional information demonstrates that WTXX’s delays were the result of
circumstances beyond its control. In addition, on July 30, 2004, WTXX-DT was granted Special
Temporary Authority to provide a low-power DTV service to its community of license. Based on the
information now before us, we conclude that WTXX’s request for an extension of time to construct its
digital facilities is justified.

3. ACCORDINGLY, IT IS ORDERED, THAT the petition for reconsideration filed by
WTXX, Inc. IS GRANTED.
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